

Status of Food Safety on Wheels as on 25.4.2019

1. The Central sector Scheme envisages the establishment of 50 Food Safety on Wheels (the mobile lab – one in every 20 districts, with at least one Mobile lab in each State/UT). Under this component, a fully fabricated vehicle (alongwith equipment) costing around Rs. 30 lakh (approx.), excluding GST, are being provided besides a recurring grant of Rs. 5 lakh/year for POL and Consumables for Mobile Lab. So far, 46 FSWs have been sanctioned to 32 States/UTs out of which 39 FSWs has been delivered to 25 States and 4 FSWs to 4 UTs.
2. The FSW is being provided to States/UTs on first-cum-first serve basis, depending upon their readiness. The State /UT's are required to provide the following details for having FSW from FSSAI:
 - (i) Location where FSW is to be sent by FSSAI.
 - (ii) (a) If run by the State, contact details of Nodal person in-charge of FSW.
(b) If run by other than the state/UT governments provide address and contact details of the organization/ association, contact person and person in-charge of FSW.
 - (iii) A/c details for transfer of funds towards POL and consumables.
 - (iii) Confirmation that dedicated manpower is available to operate MFTL, efficiently and effectively.
3. Present status of implementation is as under:

A. Details of States for which FSW(s) has been sanctioned/delivered/MoU signed-

S. No.	Name of the State/UT	No. of FSW sanctioned & delivered	Current Status & Monthly Progress Report (MPR)
1.	Arunachal Pradesh	01	MPR received for the month of February 2019. State is performing all 3 activities
2.	Assam	01	MPR pending for the month of January and February 2019. MPR received for the month of September and October 2018. Training programme is not being undertaken.
3.	Bihar	01	MPR received for the month of March 2019. State is performing all 3 activities
4.	Chhattisgarh	02	MPR pending for the month of February 2019 and March 2019.
5.	Goa	01	MPR received for the month of December 2018, January, 2019 and February 2019. No activity done due to lack of manpower (Driver). MPR received for the month of March 2019. Training programme is not being undertaken.
6.	Gujarat	02	MPR received for the month of February and March 2019. State is performing all 3 activities.
7.	Haryana	02	MPR received for the month of March 2019. State is performing all 3 activities.
8.	Himachal Pradesh	02	MPR received for the month of March 2019. Awareness programme is not being undertaken. MPR pending for the month of December 2018. No sample tested in the month of July, August, September, October and November 2018.
9.	Jammu and Kashmir	02	MPR pending for the month of February 2019. MPR received for the month of March 2019. Training is not being undertaken.

10.	Jharkhand	01	MPR received for the month of March 2019. State is performing all 3 activities.
11.	Karnataka	01	FSW delivered in November, 2017. No MPR received till date. State has informed via email that FSW is being utilized for awareness activities.
12.	Kerala	01	MPR received for the month of March 2019. State is performing all 3 activities.
13.	Madhya Pradesh	02	MPR pending for the month of March 2019. As per MPR for the month of February 2019, Training programmes are not being undertaken.
14.	Maharashtra	02	2 FSW has been delivered to the State of Maharashtra in March 2019
15.	Manipur	01	MPR received for the month of March 2019. State is performing all 3 activities
16.	Meghalaya	02	MPR pending for the month of March 2019. As per MPR for the month of January and February 2019, State is performing all 3 activities. Second FSW sanctioned in March 2019.
17.	Nagaland	01	MPR received for the month of March 2019. State is performing all 3 activities.
18.	Odisha	01	MPR received for the month of March 2019. State is performing all 3 activities
19.	Punjab	02	MPR received for the month of December 2018 via email dated 1-2-2019. Training programmes are not being undertaken. MPR pending for the month of January, February and March 2019.
20.	Rajasthan	01	MPR received for the month of March 2019. State is performing all 3 activities
21.	Sikkim	01	FSW delivered on 26 th December, 2018
22.	Tamil Nadu	01	MPR pending for the month of March 2019. As per MPR for the month of February 2019, State is performing all 3 activities
23.	Telangana	01	MPR pending for the month of March 2019. As per MPR for the month of February 2019. Training programmes is not being undertaken.
24.	Tripura	01	1 FSW has been delivered to the State of Tripura in the month of March 2019.
25.	Uttarakhand	01	MPR received for the month of October, November and December 2018. State is performing all 3 activities. MPR for the month of September, 2018, January, February and March 2019 are still pending.
26.	Uttar Pradesh	04	FSW delivered on 19 th December, 2018. No MPR received till date.
27.	West Bengal	01	MPR received for the month of March 2019. Training programmes is not being undertaken.
Total A		39	

B. Details of UTs for which FSW(s) has been sanctioned/delivered/MoU signed-

S. No.	Name of the UT	No. of FSW sanctioned & delivered	Current Status & Monthly Progress Report (MPR)
1.	Andaman & Nicobar	01	Delivered on 10th October 2018. MPR received for the month of March, 2019. UT is performing all 3 activities
2.	Chandigarh	01	MPR received for the month of March, 2019. UT is performing all 3 activities
3.	Dadra Nagar & Haveli and Daman & Diu	01	FSW delivered in the 3rd week of July, 2018. MPR received for the month of February 2019. UT is performing all 3 activities. MPR pending for the month of March 2019.
4.	Delhi*	03	Approval for CNG Vehicles.
5.	Puducherry	01	MPR received for the month of March, 2019. UT is performing all 3 activities
Total B		07	

Grand Total = A+ B = 45 FSWs

States/UTs are requested to provide MPR of a particular month by 7th of the following month. States/UTs are also requested to use FSW fully for testing, training & awareness.

* Two vehicles provided to Delhi has been sent back due to its being diesel vehicle.

C. Details of States/UT which have provided incomplete details (manpower, bank a/c, MoU etc.)/not responded/not ready to have FSW:-

Name of the State/UT		Remarks
Incomplete Details (3 States/ UTs)	Andhra Pradesh	The State vide letter dated 18.5.2018 informed about the location and Nodal officer. The reminder has been sent to seek further information regarding manpower, account details and MOU. Information regarding the status has been asked from the State vide letter dated 19.3.2019.
	Mizoram	The State informed vide email dated 07.03.2018 that they are still unable to avail the scheme due to unavailability of the dedicated manpower. However, the process for recruitment of manpower is still underway. Last reminder for seeking complete proposal was sent vide letter 4.4.2019.
Not feasible	Lakshadweep	State informed that vide letter dated 17-3-2017 that it is a group of islands. The connectivity is high speed craft or by ship. Hence it is better to utilize the fund for the food lab instead of mobile lab

States/UTs are requested to engage requisite manpower for running of FSW.